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contract (2009-2014) 
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PBA Site Locations 

OU-4 & LPA 

CSL 

AOC 

Manor View 

Former Mortar Range 

Frm. Pesticide Shop 

Contract duration  

8/21/2009 to 12/31/14  

(5 + years) 
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CERCLA* Process Recap 

RI 

FS 

PP 

ROD 

RD 

RA/RIP •Remedial Action (RA)/Remedy In-Place (RIP)-remedy implementation 

•Remedial Investigation (RI) - characterization of site 

•Feasibility Study (FS) - assessment of possible remedies 

•Proposed Plan (PP) - solicit public input on preferred remedy 

•Record of Decision (ROD) - legal documentation of remedy selection 

•Remedial Design (RD) - remedy implementation plan 

RACR •Remedial Action Completion Report (RA) 

*Comprehensive Environmental Response, Compensation, and Liability Act  4 



CERCLA Status in 2009 

DF RI 

Architect of 

the Capitol 
Manor 

View 

Fmr. 

Mortar 

Range 

Fmr. 

Pesticide 

Shop 

OU-4/ 

LPA 
CSL 

DF RI DF RI DF RI DF RI DF RI 

FS FS FS FS FS FS 

PP PP PP PP PP PP 

ROD ROD ROD ROD ROD 

RD RD RD 

ROD 

RD RD RD 

All 6 sites had draft or draft final Remedial Investigation reports with 

varying unresolved EPA/MDE comments and/or technical data gaps. 
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ARCADIS Contract Objectives* 

DF RI 

Architect of 

the Capitol 
Manor 

View 

Fmr. 

Mortar 

Range 

Fmr. 

Pesticide 

Shop 

OU-4/ 

LPA 
CSL 

DF RI DF RI DF RI DF RI DF RI 

FS FS FS FS FS FS 

PP PP PP PP PP PP 

ROD ROD ROD ROD ROD 

RD RD RD 

ROD 

RD RD RD 

* Final contract objectives, as  amended in some cases. 

RA/RIP RA/RIP RA/RIP RA/RIP RA/RIP RA/RIP 
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CERCLA Status in 2014 

Final 

RI 

Architect of 

the Capitol 
Manor 

View 

Fmr. 

Mortar 

Range 

Fmr. 

Pesticide 

Shop 

OU-4/ 

LPA 
CSL 

Final 

RI 

Final 

RI 

Final 

RI 

Final 

RI 
DF RI 

Final 

FS 

Final 

FS 

Final 

FS 
Final 

FS 
DF FS DF FS 

Final 

PP 

Final 

PP 

Final 

PP 
Final 

PP 
D PP DF PP 

Final 

ROD 
Final 

ROD 

Final 

ROD 
Final 

ROD 

 D 

ROD 

Final 

RD 
Final 

RD 

Final 

RD 

ROD 

RD RD RD 

* Final contract objectives, as  amended in some cases. 

RA/RIP RA/RIP RA/RIP RA/RIP RA/RIP RA/RIP 
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Architect of the Capitol 

Final 

RI 

Architect of 

the Capitol 

Final 

FS 

Final 

PP 

Final 

ROD 

RD 

RA/RIP 

 Completed RI and Human Health Risk Assessment 

with extensive soil sampling for lead hot spot 

delineation. 

 Achieved Final ROD in 2014. 

 Remedial Design and Remedial Action to be 

completed in the future under a separate contract. 

 Lead was the only compound identified in soil at 

concentrations driving a potential risk. 

 Remedial action will include excavation and off-site 

disposal of lead contaminated soil. 

 Inorganics in groundwater addressed as part of the 

OU-4/LPA CERCLA process. 
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Former Pesticide Shop 

 Achieved Final ROD (2012) 

 Excavated pesticide-contaminated 

soil and completed injections of 

emulsified vegetable oil to treat 

VOCs in groundwater (2013-2014) 

 1,726 tons of soil excavated for off-

site disposal/treatment, including 

917 tons of hazardous soil. 

 78,000 gallons of water collected 

during excavation dewatering and 

treated. 

 69 truck loads to transport soil off-

post. 

 

 Site restored for future use. 

 
Fmr. 

Pesticide 

Shop 

Final 

RI 

Final 

FS 

Final 

PP 

Final 

ROD 

Final 

RD 

RA/RIP 
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Former Mortar Range 

 Achieved Final ROD (2012) 

 Remedy called for institutional 

controls, including signage, 

educational programs to remind 

workers of potential hazards with 

MEC/MPPEH, and site inspections. 

 Test pits excavated to evaluate 

geophysical anomalies. 

 Fact sheets, slide presentation, and 

guidelines developed to establish 

educational program. 

 16 signs installed across the former 

site to control digging and excavation. 

 Future activities include annual land 

use control inspections, visual surface 

sweeps for UXO, certification 

reporting to EPA/MDE, and 5-Year 

CERCLA reviews.  Fmr. 

Mortar 

Range 

Final 

RI 

Final 

FS 

Final 

PP 

Final 

ROD 

Final 

RD 

RA/RIP 
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Manor View 

 Achieved Final ROD (2014) 

 Non-Time Critical Remedy 

implemented in 2012 to remove 

methane generating wastes (MGW) 

from an unregulated dump adjacent to 

on-post housing and an elementary 

school. 

 27,700 tons of non-hazardous MGW 

and soil removed. 

 1,153 truck loads transported off-post 

 Site restored and ready for re-use! 

 Future actions include maintenance of 

existing soil cover, implementation of 

land use controls, and long-term 

monitoring of soil gas (methane), 

groundwater, and indoor air. 

Manor 

View 

Final 

RI 

Final 

FS 

Final 

PP 

Final 

ROD 

Final 

RD 

RA/RIP 

11 



N
T

C
R

A
 -

c
o
m

p
le

te
d

  
OU-4/ LPA 

 Extensive on- and off-post Remedial 

Investigation work to address 

technical data gaps. 

 128 new boring, monitoring wells, or 

injection wells. 

 Non-time critical removal actions 

implemented in 2013-2014. 

 Hydraulic containment system 

installed across the entire LPA: 

 21,000 feet of HDPE piping installed by 

horizontal drilling 

 56,000,000 gallons of water extracted, 

treated, and reinjected (through 11/14/14) 

 Air sparge/soil vapor extraction 

system installed in Bldg. 2250 source 

area. 

 In-situ chemical oxidation injections 

completed in Bldg. 2286/2276 source 

areas. 

 134,224 gallons of sodium persulfate 

remedial solution injected 

OU-4/ 

LPA 

DF RI 

DF FS 

DF PP 

 D 

ROD 

RD 

RA/RIP 

 VOC source and plume remedies 

in place. 

 Still working with EPA and MDE 

to resolve concerns with other 

non-VOC contaminants of 

concern identified in the RI risk 

assessment. 

 Still targeting completion of 

RI/FS, PP, and ROD in 2014. 
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Closed Sanitary Landfill 

 Final RI and risk assessment 

achieved for Cell 1 (46 acres) and Cell 

2 (24 acres). 

 Continued semi-annual groundwater 

sampling and reporting in accordance 

with landfill closure regulations. 

 FS and PP under regulatory review 

with targeted completion in 2014. 

 Recommended remedy (under 

review) includes installation of air 

sparging wells to address shallow 

groundwater contamination along 

property line, including benzene and 

arsenic. 

 MDE and EPA still reviewing 

recommended alternatives. 

 ROD, RD, and RA to be completed in 

the future under separate contract. 

 

CSL 

Final 

RI 

DF FS 

D PP 

ROD 

RD 

RA/RIP 
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PBA Summary 

Final 

RI 

Architect of 

the Capitol 
Manor 

View 

Fmr. 

Mortar 

Range 

Fmr. 

Pesticide 

Shop 

OU-4/ 

LPA 
CSL 

Final 

RI 

Final 

RI 

Final 

RI 

Final 

RI 
DF RI 

Final 

FS 

Final 

FS 

Final 

FS 
Final 

FS 
DF FS DF FS 

Final 

PP 

Final 

PP 

Final 

PP 
Final 

PP 
D PP DF PP 

Final 

ROD 
Final 

ROD 

Final 

ROD 
Final 

ROD 

 D 

ROD 

Final 

RD 
Final 

RD 

Final 

RD 

ROD 

RD RD RD 

* Final contract objectives, as  amended in some cases. 

RA/RIP RA/RIP RA/RIP RA/RIP RA/RIP RA/RIP 
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Questions/Comments? 
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U.S. Army Garrison Fort George G. Meade 

Directorate of Public Works-Environmental Division 

4216 Roberts Ave, Suite 5115 

Fort Meade, Maryland 20755-7068 

 

Points of Contact: 

Mr. George B. Knight, PG, Environmental Restoration Manager 

301.677.7999 

george.b.knight7.civ@mail.mil 

 

Ms. Denise Tegtmeyer, PE, Senior Project Manager, Osage of Virginia, Inc. 

301.677.9559 

denise.a.tegtmeyer.ctr@mail.mil 
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