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Fort George. G Meade

Report Status & Site-Wide Summary

Restoration Advisory Board Meeting
May 19, 2016
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Upcoming

• Nevada Ave quarterly sampling

• Site Management Plan

• Community Involvement Plan

• Five Year Reviews:
• Former Pesticide Shop
• Former Mortar Range
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ERMA 1 Contract:
CB&I

• OU-3 / OU-5 Baseline GW Sampling Workplan

• UFP-QAPP

• OU-1 Feasibility Study

• OU-3 Workplan

• OU-5 Workplan
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ERMA 2 Contract:
PIKA / ARCADIS

• 2015 Annual Reports:

• OU-4, Manor View, Pesticide Shop

• Field Method Mod / No Purge Transition Memo 

• Semi-Annual sampling in June: 

• OU-4, Manor View, Pesticide Shop 

• QAPP Addendum

• O&M:  OU-4, monthly
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MAES Contract:
AECOM

• CSL PP revisions under review

• PA/SI NFA Consensus Letters

• UFP-QAPP submitted 11MAY2016: 

• PA/SI sites & OU-4

• Intro & Worksheets 10, 11, 17, 18
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MAES Contract:
AECOM

UFP-QAPP Addendums:

• Addendum 1:  Cell 3 Boundary Determination, field work complete

• Addendum 2:  Cell 3 Soil Cover Maintenance Design 

• Addendum 3:  AOC Workplan: soil lead hot-spot removal

• Addendum 4:  Cell 3 RI Workplan

• Addendum 5:  CSL Air Sparge Pilot Test Workplan

• Addendum 6:  CSL Air Sparge RD
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Points of Contact
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U.S. Army Garrison Fort George G. Meade
Directorate of Public Works-Environmental Division
4216 Roberts Ave, Suite 5115
Fort Meade, Maryland 20755-7068
• George Knight, PG

– Installation Restoration Manager
– 301-677-7999
– george.b.knight7.civ@mail.mil

• Erin McKinley (Sundance Consulting, Inc.)
– 301-677-9168
– erin.l.mckinley.ctr@mail.mil


	Fort George. G Meade��Report Status & Site-Wide Summary���Restoration Advisory Board Meeting�May 19, 2016
	Upcoming
	Slide Number 3
	ERMA 1 Contract:�CB&I
	Slide Number 5
	ERMA 2 Contract:�PIKA / ARCADIS
	Slide Number 7
	MAES Contract:�AECOM
	Slide Number 9
	Slide Number 10
	MAES Contract:�AECOM
	Slide Number 12
	Slide Number 13
	Points of Contact

