

**Fort George G. Meade
Status Summary Report**

15 May 2014

Installation Restoration Program						
OU Number	DOD Site Number(s)	DOD Site Name(s)	Current DOD Phase for Site	Activities / Actions Completed Last 90-days?	Deliverables	Anticipated Activities / Actions
					Document Title	Upcoming 90-days
1	FGGM 83	Former Trap and Skeet Range	RI/FS	None	Final Remedial Investigation (RI) Report-Revision 3 (March 2013)	Begin conducting FS
2	FGGM 05	Troop Boiler Plant	System Deconstruction Completed	None	Closure Report-Removal of Pump and Treat System and Skimmer for Former troop Housing Boiler Plant, Fort Meade, Maryland (June 2013)	None
3	FGGM 87	Former Nike Control Site	RI/FS	None	Final Remedial Investigation (RI) Report-Revision 3 (March 2013)	Begin conducting FS
4	FGGM 47 (includes FGGM 49, 86, 88, 89, 90, 91, 92) and the Interim Measures in Odenton, MD	OU4 / LPA	RI/FS	1) RI/FS under review 2) NTCRA field work underway	1) Fact Sheet 2) RI/FS 3) IRA WP Addendum	1) Continue implementation of interim actions 2) Resolve comments and finalize RI/FS 3) submit bio-fouling memo to MDE
		Interim Measures in Odenton	RCRA Interim Measure	Supplied bottled water	None	None - complete
		Off-Post Groundwater	RI/FS	Off-Post Monitoring Well Sampling Report - Year 3	Off-Post Monitoring Well Sampling Report - Year 3	Continue to supply bottled water
		Nevada Avenue	SI	1) Supplied bottled water 2) Continued to sample drinking water wells monthly and provided laboratory test results to households 3) Completed sampling effort and submitted Report	Nevada Ave Area Report	1) Continue drinking water sampling 2) Supply bottled water and provide households with laboratory data 3) Resolve comments and finalize report
5	FGGM 07	Defense Reutilization Marketing Organization	FS	None	Supplemental RI/BRA Summary Report - March 2011	Finalize data gap needs with EPA and begin supplemental RI work.
10	FGGM 13	Former Pesticide Shop	RA	1) Finalized RD Addendum 2) Completed removal action	1) Explanation of Significant Differences (ESD) 2) RD Addendum 3) Emulsified Vegetable Oil Rule Authorization Request 4) Treatment and discharge of groundwater Letter 5) Summary of Common Fill Analytical Results	1) Finalize ESD 2) Complete RA, topsoil and grass 3) Submit Draft RAR
12	FGGM 17	Closed Sanitary Landfill	FS	1) Conducted semi-annual monitoring well sampling in SEP13 2) Conducted meetings with MDE to develop path forward for benzene and arsenic plumes in FFS	1) Draft Annual Monitoring Report submitted 30DEC13 2) Revised Monitoring Plan Addendum 3) Plume Delineation and Analytical Data Summary and Remediation Plan Memorandum 4) FFS/ACM 5) Work Plan for Off-Post Arsenic Delineation and Data Collection Activities	1) Submit next semi-annual monitoring well report(s) within 60 days of receipt of validated data (JUN13) 2) Finalize FFS 3) Submit Draft PP/ROD
29	FGGM 74	Architect of the Capitol	FS	Resolving comments on Supplemental RI including updated HHRA and lead evaluation	1) Feasibility Study 2) Proposed Plan 3) ROD	1) Finalize FS & PP 2) Conduct PP public meeting 3) Initiate excavation of lead-contaminated soil hot-spots
36	FGGM 93	Manor View Dump Site, Interim Removal	IRA	Quarterly/monthly methane gas sampling and system maintenance has transitioned to semi-annual.	None	Continue methane gas monitoring and system maintenance
		Manor View Dump Site	RI/FS	1) Resolving comments on RI Addendum, FS & PP 2) Conducted PP public meeting and published public notice	1) Revised Human Health Risk Assessment 2) Feasibility Study 3) Proposed Plan 4) ROD	1) Resolve comments on revised HHRA and submit Final 2) Resolve comments on revised HHRA and (assuming no FS impacts) submit Final FS 3) Resolve comments and Finalize PP 4) Finalize ROD
	FGGM 95	Golf Course Sites	PA/SI	None	Parcel 8 Consensus Letter	None
		Northern Base Areas of Interest	PA/SI	PA/SI field activities completed. Draft Summary Report Submitted for Regulatory Review	Draft Summary Report	Address regulatory comments on Draft report
	FGGM 96	Southeastern Base Areas of Interest	PA/SI	PA/SI field activities completed. Draft Summary Report Submitted for Regulatory Review	Draft Summary Report	Address regulatory comments on Draft report
		Southwestern Base Areas of Interest	PA/SI	PA/SI field activities completed. Draft Summary Report Submitted for Regulatory Review	Draft Summary Report	Address regulatory comments on Draft report
		PA/SI Areas South of RT-32	PA/SI	PA/SI field activities completed. Draft Summary Report Submitted for Regulatory Review	Draft Summary Report	Address regulatory comments on Draft report
Military Munitions Response Sites Program Sites						
40	FGGM 003-R-01	Mortar Range	LTM	Draft Final Remedial Action Report (RAR) submitted	Final RAR submitted FEB14	1) Finalize RAR with EPA signature 2) Annual surface sweep and inspection to be completed in 2014
44	FGGM 007-R-01	Inactive Landfill No 2	LUC Maintenance	Vegetation removal and fence repair complete	1) Final Annual Fence Maintenance and Inspection Report issued DEC13 2) Final Vegetation Removal Work Plan issued FEB14	1) Conduct fence inspection following severe weather event(s) 2) One application of herbicide 3) Draft Summary Report